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Olmsted Locks & Dam Project
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Locks Construction
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Approach Walls

Design by: INCA Engineers Inc.

Award 26 August 1999

Contractor Massman Construction Inc.

Contract Amount $99,033,000

Completion Date April 21, 2003

FY-02 Earnings Paid $39,748,000

Estimated FY-03 Earnings $18,898,000
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Approach Wall Construction
September 5, 2002
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Approach Wall Graving Yard
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Boat Ramp Relocation

Design by: CELRL   (In-house)

Awarded 4 June 2001

Contract No. DACW27-01-C-0020

Contractor MYS Development Corp. 
(Hub zone)

Contract Amount $1,374,752

Completion Date October  2002

Percent Complete 96%

FY-02 Earnings Paid $ 930,000

Estimated FY-03 Earnings $ 278,242
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O&M O&M Bulkheads

Design by Sverdrup/Gerwick JV
Awarded September 27, 2001
Contract No. DACW27-01-C-0030
Contractor             Massman Construction Inc.
Contract Amount $24,156,000
Contract Completion July 25, 2004
Percent Complete 29%
FY-02 Earnings Paid $ 6,900,000
Estimated FY-03 Earnings $11,400,000
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Spare Miter Gate Storage

Design by: Shiner Mosley & Associates Inc.

(Note: this is a Design-Build contract.)

Awarded 8 March 2002

Contract No. DACW27-02-C-0005

Contractor AquaTerra Contracting, Inc. (Hub zone)

Contract Amount: $8,696,883

Completion Date 8 July 2004

Percent Complete 6%

FY-02 Earnings Paid $   500,000

Estimated FY-03 Earnings $4,685,000
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Down Stream Mooring Cells

Design by: CELRL   (In-house)

Awarded 4 June 2002

Contract No. DACW27-02-C-0013

Contractor AquaTerra Contracting, Inc.

Contract Amount: $2,177,670.00

Completion Date 14 June 2003

Percent Complete 18%

FY-02 Earnings Paid $   400,000

Estimated FY-03 Earnings $1,578,000
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Dam

June 1995 - T/G & Boat Operated Wicket Dam

Design by: Sverdrup/Gerwick JV

P&S 100% Complete July 2002 

Advertise/Issue September 30, 2002

Proposal Due January 28, 2003

Estimated Cost: $350,000,000

Completion 6 +/- years
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Global Erection Plan Phases
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Early Phasing of Work
Excavation, Stone & Piling
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Screed Barge Leveling Course



US Army Corps 
of Engineers
Louisville District

Foundation Pile Template
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Transfer of Precast Segments
From Skid to Catamaran
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Catamaran and Lifting Frame
For Precast Segments



US Army Corps 
of Engineers
Louisville District

Tremie Concrete Placements
in Precast Sill Segment
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Catamaran with Lower Pier Shell
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Placement of Upper Pier 
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Tainter Gate Installation
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Wicket Assembly
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Navigable Pass/Wicket Segments
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Construction Schedule
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Project CostProject Cost

$1,080,000,000$1,080,000,000

50% Federal 50% Federal 
50% Inland Waterways Trust Fund50% Inland Waterways Trust Fund
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Project FundingProject Funding

Prior to 1995Prior to 1995 $122,026,000$122,026,000
19961996 $49,678,000$49,678,000
19971997 $70,080,000$70,080,000
19981998 $76,176,000$76,176,000
19991999 $51,060,000$51,060,000
2000 2000 $87,162,000$87,162,000
20012001 $57,772,000$57,772,000
2002 2002 $56,309,000$56,309,000
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FY03 Funding

President’s Budget President’s Budget $77M$77M
House MarkupHouse Markup $65M$65M
Senate MarkupSenate Markup $68M$68M
Savings & Slippage (15%)Savings & Slippage (15%) --$10M$10M
Pay backPay back --$12M$12M
Available to expendAvailable to expend $43M$43M
CapabilityCapability $54M$54M
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Questions ?
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